COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 11/ 2011

ESTI MATE SUMVARY 10: 30: 34
CONTI D: C16657 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN. 16657-BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 154.0 DAYS TI ME ALLOW 350 WORK DAYS
PARKER RDY ARAPAHCE RD | NTERCHANGE PHASE |V PERCENT TI ME: 44.00 ORI G TI ME ALLOW 350 WORK DAYS

PRQJECT NO STU 0831- 107

PARKER RDY ARAPAHCE RD | NTERCHANGE PHASE |V

NAME OF RQAD: 083A
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 02/ 25/ 2011 DATE TI ME STARTED 06/21/2010
5670 FRANKLI N STREET DATE LET 04/ 15/ 2010 DATE WORK BEGAN 06/ 21/2010
DATE AWARDED 05/ 05/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 19/ 2010 DATE ACCEPTED
DENVER CO 80216 303-297- 0340 DATE NOTI CE TO PROCEED 06/ 21/ 2010
CURRENT TOTAL THI' S ESTI MATE

CURRENT PROJECT AMI:  $ 18,827, 856. 77 PARTI Cl PATI NG $ 9, 847, 965. 47 $ 2,022, 155. 88
AWARD PROJECT AM: $ 16, 421, 806. 87 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 52.31% TOTAL EARNI NGS 9,847, 965. 47 2,022, 155. 88
FUNDS AVAI LABLE: $  8,979,891.30 STOCKPI LED MATERI ALS 252,914. 98 - 286, 795. 57

GROSS EARNI NGS 10, 100, 880. 45 1, 735, 360. 31
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -246,327.10 -38,124.05

SECURI TI ES ENCUMVBERED 0. 00 0.00

NET EARNI NGS 9, 854, 553. 35 1, 697, 236. 26

LI QU DATED DAMAGES 0. 00 0.00

AUTCOPAY ADJUSTMENT 0.00 0.00

AVOUNT DUE 9, 854, 553. 35 1, 697, 236. 26

OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 1.697,23.26

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16657 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16657- BI D ESTI MATE RUN 03/ 11/ 2011
PRQIECT: STU 0831- 107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 *C earing and G ubbi ng 32. 000 32. 000
ACRE 0. 000 0. 00
2, 600. 00000 32. 000 83, 200. 00
0010 202- 00000 *Renoval of Structures and Cbstructions 1. 000 1. 000
LS 0. 000 0. 00
9, 600. 00000 1. 000 9, 600. 00
0015 202-00010 *Renoval of Tree 66. 000 66. 000
EACH 0. 000 0. 00
220. 00000 66. 000 14, 520. 00
0020 202-00015 Renoval of Headwal | 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0025 202-00019 Renoval of Inlet 13. 000 7.000
EACH 0. 000 0. 00
725. 00000 7.000 5,075. 00
0030 202-00021 Renoval of Manhol e 6. 000 4.000
EACH 0. 000 0. 00
800. 00000 4.000 3, 200. 00
0035 202- 00026 *Renoval of Slope and Ditch Paving 319. 660 159. 830
SY 0. 000 0. 00
10. 00000 159. 830 1, 598. 30
0040 202-00027 Renoval of Riprap 88. 000 88. 000
SY 0. 000 0. 00
25. 00000 88. 000 2,200. 00
0045 202- 00035 Renoval of Pipe 2,561. 000 2,361. 000
LF 200. 000 2, 800. 00
14. 00000 2,561. 000 35, 854. 00
0050 202- 00037 Renoval of End Section 8. 000 8. 000
EACH 0. 000 0. 00
350. 00000 8. 000 2,800. 00
0055 202- 00090 *Renoval of Delineator 180. 000 90. 000
EACH 0. 000 0. 00

10. 00000 90. 000 900. 00



CONTI D C16657 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16657-BI D ESTI MATE RUN 03/ 11/ 2011
PRQJECT: STU 0831-107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00155 *Renoval of Vall 194. 000 194. 000
LF 0. 000 0. 00
6. 00000 194. 000 1, 164. 00
0065 202- 00155 *Renoval of Wall (Landscape) 1, 507. 000 1, 507. 000
LF 0. 000 0. 00
8. 00000 1, 507. 000 12, 056. 00
0070 202-00190  *Renpval of Concrete Median Cover Materi al 4,070. 720 3, 258. 000
SY 812.720 3,657. 24
4.50000 4,070.720 18, 318. 24
0075 202-00200 *Renoval of Sidewal k 1, 943. 000 1, 748. 000
SY 0. 000 0. 00
5. 00000 1, 748. 000 8, 740. 00
0080 202-00201 Renoval of Curb 1, 513. 000 1, 513. 000
LF 0. 000 0. 00
4. 00000 1, 513. 000 6, 052. 00
0085 202-00203 *Renoval of Curb and CGutter 14, 657. 000 12, 776. 000
LF 1, 094. 000 2,188.00
2.00000 13, 870. 000 27,740. 00
0090 202- 00206 *Renoval of Concrete Curb Ranp 45. 000 45. 000
SY 0. 000 0. 00
20. 00000 45. 000 900. 00
0095 202-00210 *Rermoval of Concrete Pavenent 18, 452. 000 16, 507. 000
SY 0. 000 0. 00
6. 66000 16, 507. 000 109, 936. 62
0100 202-00220 *Renoval of Asphalt Mat 34, 459. 000 12, 061. 000
SY 0. 000 0. 00
3. 08000 12, 061. 000 37,147.88
0105 202-00240  Renoval of Asphalt Mat (Pl aning) 2, 062. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0.00
0110 202- 00250 Renoval of Pavenent Marking 10, 682. 000 10, 682. 000
SF 0. 000 0. 00
0. 80000 10, 682. 000 8, 545. 60



CONTI D C16657 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 16657-BI D ESTI MATE RUN 03/ 11/ 2011
PRQIECT: STU 0831- 107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-00700 *Renoval of Light Standard 4. 000 4.000
EACH 0. 000 0. 00
300. 00000 4.000 1, 200. 00
0120 202-01000 *Renoval of Fence 3, 337. 000 1, 964. 000
LF 0. 000 0. 00
0. 75000 1, 964. 000 1,473.00
0125 202-01010 Renoval O Silt Fence 680. 000 680. 000
LF 0. 000 0. 00
0. 70000 680. 000 476. 00
0130 202-01130 *Renoval of Guardrail Type 3 435. 000 130. 000
LF 0. 000 0. 00
2.20000 130. 000 286. 00
0135 202- 01300 *Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0.00
0137 203- 00400 Rock Excavation For RCP and Box Culvert Installation 2,843. 000 0. 000
cY 2,843. 000 52,311.20
18. 40000 2,843. 000 52,311.20
0140 202-04001 Plug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
0145 202-05150 *Sandbl ast i ng 1, 000. 000 420. 000
SF 0. 000 0. 00
0. 60000 420. 000 252.00
0150 203- 00060 *Enbankment Material (Conplete In Place) 262, 776. 000 260, 148. 000
CcY 0. 000 0. 00
4. 85000 260, 148. 000 1,261, 717.80
0151 203- 00040 Uncl assi fied Excavation (Special) Supplenental 11, 987. 000 11, 987. 000
Excavation N ght Haul SW Ranp
CcY 0. 000 0. 00
0. 86000 11, 987. 000 10, 308. 82
0155 203-00100 *Muck Excavation 2,107. 000 2,107. 000
CcY 0. 000 0. 00

22.00000 2,107. 000 46, 354. 00



CONTI D C16657 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 16657- Bl D ESTI MATE RUN 03/ 11/ 2011
PRQIECT: STU 0831-107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0160 203-01100 Proof Rolling 40. 000 5. 000
HOUR 0. 000 0. 00
125. 00000 5. 000 625. 00
0165 203-01597 Pot hol i ng 500. 000 236. 500
HOUR 0. 000 0. 00
140. 00000 236. 500 33, 110. 00
0170 203-01622 *Sweepi ng (Wth Pickup Broom 321. 500 293. 000
HOUR 28.500 3,562.50
125. 00000 321.500 40, 187. 50
0175 206- 00065 Structure Backfill (FlowFill) 33. 000 19. 000
CY 0. 000 0. 00
90. 00000 19. 000 1, 710. 00
0180 207-00205 *Topsoi | 11, 346. 000 4,538. 000
CY 0. 000 0. 00
17. 77000 4,538. 000 80, 640. 26
0185 207-01110 *Planter Soil Mx 1, 380. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0190 208-00003 *Erosi on Log (18 Inch) 45, 240. 000 4, 130. 000
LF 200. 000 800. 00
4. 00000 4, 330. 000 17, 320. 00
0190 MATERI AL ALLOMNCE ERCSI ON LOGS 18, 910. 000
LF -200. 000 -652. 00
3.26000 18, 710. 000 60, 994. 60
0195 208-00011 *Erosion Bales (Wed Free) 7, 300. 000 701. 000
EACH 44. 000 330. 00
7.50000 745. 000 5,587.50
0195 MATERI AL ALLOMNCE Er osi on Bal es 2,361. 000
EACH -44.000 -154. 00
3. 50000 2,317.000 8, 109. 50
0200 208-00020 *Silt Fence 25, 600. 000 21, 836. 000
LF 54. 000 67.50
1. 25000 21, 890. 000 27, 362.50



CONTI D C16657 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 16657- Bl D ESTI MATE RUN 03/ 11/ 2011
PRQJECT: STU 0831-107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0205 208-00033 Sedi nent Trap 2.000 0. 000
EACH 1. 000 1, 400. 00
1, 400. 00000 1. 000 1, 400. 00
0210 208-00034 *Gravel Bag 200. 000 100. 000
LF 0. 000 0. 00
6. 00000 100. 000 600. 00
0215 208- 00045 *Concrete Washout Structure 8. 000 3. 000
EACH 0. 000 0. 00
900. 00000 3. 000 2,700. 00
0220 208- 00050 *StormDrain Inlet Protection 33. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0225 208- 00051 *StormDrain Inlet Protection (Type 1) 3, 001. 000 2, 851. 000
LF 150. 000 840. 00
5. 60000 3, 001. 000 16, 805. 60
0230 208-00070 *Vehi cl e Tracki ng Pad 10. 000 7.000
EACH 2.000 3, 600. 00
1, 800. 00000 9. 000 16, 200. 00
0235 208-00103 Renoval and Di sposal of Sedinent (Labor) 740. 000 138. 000
HOUR 30. 000 660. 00
22. 00000 168. 000 3, 696. 00
0240 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 740. 000 129. 000
HOUR 5. 000 300. 00
60. 00000 134. 000 8, 040. 00
0245 208- 00206 Erosi on Control Supervisor 740. 000 160. 000
DAY 22.000 22.00
1. 00000 182. 000 182. 00
0250 208- 00300 Tenporary Berns 395. 000 320. 000
LF 0. 000 0. 00
6. 00000 320. 000 1, 920. 00
0255 210-00001  Reset Structure 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00



CONTI D C16657 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 16657- Bl D ESTI MATE RUN 03/ 11/ 2011
PRQJECT: STU 0831-107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0260 210-00010 *Reset Mail box Structure 2. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0265 210-04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0270 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0275 212-00006 *Seedi ng (Native) 24.300 6. 000
ACRE 0. 000 0. 00
341. 95000 6. 000 2,051.70
0280 212-01200 *Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
918. 75000 0. 000 0. 00
0285 213-00002  *Muil ching (Weed Free Hay) 15. 600 6. 000
ACRE 0. 000 0. 00
498. 45000 6. 000 2,990. 70
0290 213-00061 *Mul ch Tacki fier 2, 340. 000 2,106. 000
LB 0. 000 0. 00
0. 89000 2,106. 000 1,874.34
0295 213-00100 *Soi | Bi nder 20. 000 0. 000
ACRE 0. 000 0. 00
302. 84000 0. 000 0. 00
0300 216-00041 *Soi | Retention Blanket (Straw Coconut) 36, 945. 000 3, 627. 000
SY 0. 000 0. 00
1. 22000 3, 627. 000 4,424. 94
0305 217-00020 *Her bi ci de Treat nent 300. 000 0. 000
HOUR 0. 000 0. 00
65. 06000 0. 000 0. 00
0310 304- 06000 Aggregate Base Course (Cl ass 6) 25, 335. 000 10, 134. 000
TON 0. 000 0. 00
16. 00000 10, 134. 000 162, 144. 00



CONTI D C16657 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 16657- Bl D ESTI MATE RUN
PRQIECT: STU 0831-107 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0310 MATERI AL ALLOMNCE BASE COURSE 0. 000
TON 10, 046. 620 96, 011. 63
9. 55661 10, 046. 620 96, 011. 63
0315 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 85. 180
TON 0. 000 0. 00
110. 00000 85. 180 9, 369. 80
0320 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 1, 663. 000 0. 000
TON 0. 000 0. 00
58. 00000 0. 000 0. 00
0321 403-34841 Hot M x Asphalt (G ading SX) (100) (PG 64-22) 328. 500 328. 500
TON 0. 000 0. 00
50. 20000 328. 500 16, 490. 70
0325 411-10255  Enulsified Asphalt (Sl ow Setting) 680. 000 0. 000
GAL 0. 000 0. 00
2.50000 0. 000 0. 00
0330 412-00800 *Concrete Pavenment (8 Inch) 19, 533. 000 15, 083. 000
SY 0. 000 0. 00
31. 95000 15, 083. 000 481, 901. 85
0335 412-00900 *Concrete Pavenment (9 Inch) 24, 110. 000 0. 000
SY 0. 000 0. 00
33. 35000 0. 000 0. 00
0340 412-01000 *Concrete Pavenent (10 Inch) 31, 257. 000 2,439. 000
SY 0. 000 0. 00
34. 70000 2,439. 000 84, 633. 30
0345 504- 08050 St one Landscape Wl | (Special) 140. 000 0. 000
SF 0. 000 0. 00
180. 00000 0. 000 0. 00
0350 504- 08255 Masonry Landscape Wall (Dry Stack) 479. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0355 514-01040  *Bi keway Railing (Steel) 565. 000 0. 000
LF 0. 000 0. 00
102. 00000 0. 000 0. 00



CONTI D C16657 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 16657- Bl D ESTI MATE RUN 03/ 11/ 2011
PRQJECT: STU 0831-107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0360 605- 00060 6 Inch Perforated Pipe Underdrain 100. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0365 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 738. 000 0. 000
LF 0. 000 0. 00
11. 15000 0. 000 0. 00
0370 606-00710 *Quardrail Type 7 (Style CA) 2, 683. 000 0. 000
LF 0. 000 0. 00
37.10000 0. 000 0. 00
0375 606-00720 *Quardrail Type 7 (Style CC 1, 840. 000 1, 590. 000
LF 138. 000 4,077.90
29. 55000 1, 728. 000 51, 062. 40
0380 606-00730 *Quardrail Type 7 (Style CD) 331. 000 0. 000
LF 0. 000 0. 00
76. 45000 0. 000 0. 00
0385 606-00740 *Quardrail Type 7 (Style CE) 2,679. 000 0. 000
LF 0. 000 0. 00
31. 70000 0. 000 0. 00
0390 606-01340 *End Anchorage Type 3D 2. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0395 606-01370 *Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
1, 010. 00000 0. 000 0. 00
0400 606-01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
520. 00000 0. 000 0. 00
0405 606- 02005 *End Anchor age (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
1, 340. 00000 0. 000 0. 00
0410 607-11525 *Fence (Plastic) 400. 000 400. 000
LF 0. 000 0. 00
2.40000 400. 000 960. 00



CONTI D C16657 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 16657- Bl D ESTI MATE RUN 03/ 11/ 2011
PRQJECT: STU 0831-107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0415 607-53172 *Fence Chain Link (72 Inch) 49. 000 0. 000
LF 0. 000 0. 00
34.55000 0. 000 0. 00
0420 607-60112 *12 Foot Cate 1. 000 0. 000
EACH 0. 000 0. 00
419. 60000 0. 000 0. 00
0425 608- 00006 *Concrete Sidewal k (6 Inch) 6, 393. 000 3,516. 000
Sy 192. 000 4,032. 00
21. 00000 3, 708. 000 77, 868. 00
0430 608-00010 *Concrete Curb Ranp 120. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0. 00
0435 609-21010 *Curb and CQutter Type 2 (Section I-B) 6, 485. 000 1, 870. 000
LF 0. 000 0. 00
10. 00000 1, 870. 000 18, 700. 00
0440 609-21020 *Curb and CQutter Type 2 (Section Il-B) 11, 985. 000 4, 063. 000
LF 610. 000 7,808. 00
12. 80000 4,673. 000 59, 814. 40
0445 609-24002  *Qutter Type 2 (2 Foot) 133. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0450 609- 24008 *Qutter Type 2 (8 Foot) 43. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0455 610- 00020 *Medi an Cover Material (Patterned Concrete) 63, 333. 000 17, 326. 000
SF 0. 000 0. 00
3.50000 17, 326. 000 60, 641. 00
0460 612-00001  *Delineator (Type I) 160. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0465 612-00002  *Del i neator (Type I1) 110. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00



CONTI D C16657 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 16657- BI D ESTI MATE RUN 03/ 11/ 2011
PRQIECT: STU 0831- 107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 612-00003  *Delineator (Type I11) 10. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0475 614-85003 *| npact Attenuator (Low Maintenance) 6. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0480 625- 00000 Construction Surveying 1. 000 0. 490
LS 0. 180 26, 856. 00
149, 200. 00000 0. 670 99, 964. 00
0485 625- 00001 Construction Surveying (Hourly) 200. 000 80. 000
HOUR 0. 000 0. 00
80. 00000 80. 000 6, 400. 00
0490 626- 00000 *Mobi | i zati on 1. 000 0.531
LS 0. 354 590, 472. 00
L, 668, 000. 00000 0. 885 1, 476, 180. 00
0495 626- 01000 Public Information Services 1. 000 0. 250
LS 0. 000 0. 00
8, 500. 00000 0. 250 2,125.00
0500 629-01001  Survey Monument (Type 1) 30. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0505 629-01031 Survey Monurent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0510 630-00000  *Fl aggi ng 5, 000. 000 1, 645. 000
HOUR 212. 000 4, 240. 00
20. 00000 1, 857. 000 37, 140. 00
0515 630- 00003 *Uni formed Traffic Control 500. 000 215. 500
HOUR 177.500 9, 762.50
55. 00000 393. 000 21, 615. 00
0520 630- 00004 *Traffic Control Vehicle 4. 000 2.000
EACH 0. 000 0. 00

2, 000. 00000 2.000 4, 000. 00



CONTI D C16657 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 16657- Bl D ESTI MATE RUN 03/11/2011
PRQIECT: STU 0831-107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0525 630- 00007 *Traffic Control Inspection 175. 000 70. 000
DAY 15. 000 1, 350. 00
90. 00000 85. 000 7, 650. 00
0530 630-00012 *Traffic Control Managenent 350. 000 146. 000
DAY 20. 000 8, 800. 00
440. 00000 166. 000 73, 040. 00
0535 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 150. 000
EACH 0. 000 0. 00
20. 00000 150. 000 3, 000. 00
0540 630-80380 *Traffic Cone 400. 000 200. 000
EACH 0. 000 0. 00
5. 00000 200. 000 1, 000. 00
0545 700- 70010 F/ A M nor Contract Revisions 1, 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70011 F/ A Partnering 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700- 70012 F/ A Asphal t Pavenent |ncentive 2,000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70013 F/ A Concrete Pavenent |ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700- 70016 F/ A Fuel Cost Adj ustnent 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70018 F/ A Roadway Snoot hness | ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C16657 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 16657- BI D ESTI MATE RUN 03/ 11/ 2011
PRQIECT: STU 0831- 107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0580 700- 70020 F/ A On- The-Job Trai nee 9, 600. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700- 70022 F/ A QIT Col orado Training Program 9, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 70034 F/ A Standi ng DRB 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700- 70050 F/ A Renoval 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700- 70070 F/ A Obtain Power Source 55, 000. 000 43, 385. 890
FA 0. 000 0. 00
1. 00000 43, 385. 890 43, 385. 89
0610 700-70100 F/ A Rel ocate UWilities 23,143.720 11, 950. 510
FA 11, 193. 210 11,193.21
1. 00000 23,143.720 23,143.72
0615 700- 70310 F/ A Landscapi ng 160, 000. 000 37, 113. 750
FA 0. 000 0. 00
1. 00000 37,113. 750 37,113.75
0620 700- 70380 F/ A Erosi on Control 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700- 70589 F/ A Environnental Health & Safety Managenent 25, 000. 000 14, 298. 650
FA 0. 000 0. 00
1. 00000 14, 298. 650 14, 298. 65
0626 900- 00006 Added Item (Dol lar)/ Project Cell Phone and Service 167. 770 167. 770
DOL 0. 000 0. 00

1. 00000 167.770 167.77



CONTI D: C16657 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 16657- Bl D ESTI MATE RUN 03/11/ 2011
PRQJECT: STU 0831- 107 ESTI MATE NO. 0008 10: 30: 34
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0846 700- 70210 F/ A Lights Detour Lighting 38, 018. 520 38, 018. 520
F A 0. 000 0. 00
1. 00000 38, 018. 520 38, 018. 52
CAT 0200 CURRENT AMI  $11, 199, 189.39 $ 836, 335.68 $ 5,158, 597.98
CAT NO0201 TRAFFIC
0630 202-00250 *Removal of Pavenment Marking 3, 700. 000 0. 000
SF 0. 000 0. 00
0. 80000 0. 000 0. 00
0635 202-00810 *Removal of Ground Sign 28. 000 28.000
EACH 0. 000 0. 00
75. 00000 28. 000 2,100. 00
0640 202-00821 *Removal of Sign Panel 7.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0645 202- 00828 *Renoval of Traffic Signal Equi prent 1. 000 1. 000
LS 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0650 210-00810 *Reset Gound Sign 21.000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0655 210- 00815 *Reset Sign Panel 13. 000 4.000
EACH 0. 000 0. 00
150. 00000 4.000 600. 00
0660 210-00866 *Reset Fire Preenption Unit and Tiner 1. 000 0. 000
EACH 0. 000 0. 00
357. 00000 0. 000 0. 00
0665 503-00036 *Drilled Caisson (36 Inch) 58. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0670 503-00042 *Drilled Caisson (42 Inch) 18. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00



CONTI D C16657 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 16657- BI D ESTI MATE RUN 03/ 11/ 2011
PRQIECT: STU 0831- 107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 TRAFFIC

0675 503-00048 *Drilled Caisson (48 Inch) 60. 000 0. 000
LF 0. 000 0. 00
235. 00000 0. 000 0. 00
0680 613-00206 *2 Inch Electrical Conduit (Bored) 5, 300. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0685 613- 00306 *3 Inch Electrical Conduit (Bored) 600. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0690 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 230. 000 0. 000
LF 0. 000 0.00
7.00000 0. 000 0. 00
0695 613-01300 *3 Inch BElectrical Conduit (Plastic) 720. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0700 613-07040 *Pul | Box (30"x48"x24") 1. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0.00
0705 613-10000 *Wring 0. 500 0. 000
LS 0. 000 0. 00
60, 000. 00000 0. 000 0.00
0710 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 4.000 0. 000
EACH 0. 000 0. 00
295. 00000 0. 000 0. 00
0715 614-00011 *Sign Panel (dass I) 231. 000 18. 000
SF 4.000 58. 00
14. 50000 22.000 319. 00
0720 614-00012 *Sign Panel (dass I1) 410. 000 0. 000
SF 12. 000 264. 00
22.00000 12. 000 264. 00
0725 614-00013 *Sign Panel (Oass Ill) 673. 000 0. 000
SF 101. 000 2,828.00

28. 00000 101. 000 2,828.00



CONTI D C16657 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 16657-BI D ESTI MATE RUN 03/11/2011
PRQJECT: STU 0831-107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 TRAFFIC
0730 614-00615 *Steel Sign Post (W 6x15) 35. 000 0. 000
LF 0. 000 0. 00
49. 50000 0. 000 0. 00
0735 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 798. 000 0. 000
LF 96. 000 1, 824. 00
19. 00000 96. 000 1, 824. 00
0740 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 60. 000 0. 000
EACH 7.000 910. 00
130. 00000 7.000 910. 00
0745 614- 03002 *Concrete Footing (Type 2) 2.000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0750 614-31275 Monot ube Overhead Sign Cantilever (12.75 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0.00
0755 614-31800 Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0.00
20, 000. 00000 0. 000 0.00
0760 614- 32000 Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0.00
0765 614- 70000 *Programmabl e Traffic Signal Face 4. 000 0. 000
EACH 0. 000 0. 00
3, 411. 00000 0. 000 0. 00
0765 MATERI AL ALLOMNCE TRAFFI C SI GNAL 4.000
EACH 0. 000 0. 00
2,046. 60000 4. 000 8, 186. 40
0770 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
570. 00000 0. 000 0. 00
0770 MATERI AL ALLOMNCE TRAFFI C SI GNAL COUNT DOVWN 8. 000
EACH 0. 000 0. 00
342. 00000 8. 000 2,736.00
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PON: 16657- BI D ESTI MATE RUN 03/ 11/ 2011
PRQIECT: STU 0831- 107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 TRAFFIC

0775 614-70336 *Traffic Signal Face (12-12-12) 22.000 0. 000
EACH 0. 000 0. 00
711. 00000 0. 000 0.00
0775 MATERI AL ALLOMANCE TRAFFI C SI GNAL 22.000
EACH 0. 000 0. 00
426. 60000 22.000 9, 385. 20
0780 614- 70560 *Traffic Signal Face (12-12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0780 MATERI AL ALLOMANCE TRAFFI C SI GNALS 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0785 614-72871 *Loop Detector Wre (Prefab) Special 1, 550. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0785 MATERI AL ALLOMANCE LOCP W RE 1, 550. 000
LF 0. 000 0. 00
3.00000 1, 550. 000 4, 650. 00
0790 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 8. 000 0. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
685. 00000 0. 000 0.00
0795 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
10, 477. 00000 0. 000 0.00
0795 MATERI AL ALLOMANCE TRAFFI C SI GNAL POLE 0. 000
EACH 1. 000 7,190. 86
7, 190. 86000 1. 000 7,190. 86
0800 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arn) 1. 000 0. 000
EACH 0. 000 0. 00
10, 750. 00000 0. 000 0.00
0800 MATERI AL ALLOMANCE TRAFFI C SI GNAL POLE 0. 000
EACH 1. 000 7,368. 68

7, 368. 68000 1. 000 7,368. 68



CONTI D: C16657 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 16657- Bl D ESTI MATE RUN 03/ 11/ 2011
PRQJECT: STU 0831- 107 ESTI MATE NO. 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 TRAFFIC
0805 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
11, 800. 00000 0. 000 0. 00
0805 MATERI AL ALLOMANCE TRAFFI C SI GNAL POLE 0. 000
EACH 1. 000 7,981.39
7,981. 39000 1.000 7,981. 39
0810 614-81160 *Traffic Signal Light Pole Steel (1-60 Mast Arm Foot) 2.000 0. 000
EACH 0. 000 0. 00
16, 222. 00000 0. 000 0. 00
0810 MATERI AL ALLOMANCE TRAFFI C SI GNAL POLE 0. 000
EACH 2.000 21,951. 92
10, 975. 96000 2.000 21,951.92
0815 614-86246 *Controller (Type 170E- HC11) 1. 000 0. 000
EACH 0. 000 0. 00
23, 787. 00000 0. 000 0. 00
0815 MATERI AL ALLOMANCE CONTROLLER CABI NET 1. 000
EACH 0. 000 0. 00
14, 272. 20000 1.000 14,272.20
0820 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 900. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0825 614-87020 *Optical Transceiver 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0830 614-87320 *Closed Grcuit Television 2.000 0. 000
EACH 0. 000 0. 00
6, 050. 00000 0. 000 0. 00
0830 MATERI AL ALLOMANCE CLOSED CI RCUI T TELEVI SI ON CAMVERA 0. 000
EACH 2.000 3, 476. 60
1, 738. 30000 2.000 3, 476. 60
0835 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
1, 875. 00000 0. 000 0. 00
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PON: 16657- BI D ESTI MATE RUN 03/ 11/ 2011
PRQIECT: STU 0831- 107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 TRAFFIC

0840 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 6, 200. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0845 621-00425  *Detour 1. 000 0. 500
LS 0. 000 0. 00
500, 000. 00000 0. 500 250, 000. 00
0850 627-00005 *Epoxy Pavenent MarKking 91. 000 51. 000
GAL 0. 000 0. 00
56. 00000 51. 000 2, 856. 00
0855 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 970. 000 0. 000
SF 0. 000 0. 00
8. 25000 0. 000 0. 00
0860 627-03001 *Preformed Plastic Pavenent Marking (Type 111) 10, 754. 000 0. 000
SF 0. 000 0. 00
7.00000 0. 000 0. 00
0865 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 974. 000 0. 000
111
) SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0870 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 1, 589. 000 0. 000
SF 0. 000 0. 00
9. 00000 0. 000 0. 00
0875 630-80335 *Barricade (Type 3 MA) (Tenporary) 11. 000 5. 500
EACH 0. 000 0. 00
75. 00000 5.500 412. 50
0880 630-80341 *Construction Traffic Sign (Panel Size A) 37. 000 14.000
EACH 1. 500 75. 00
50. 00000 15. 500 775. 00
0885 630-80342 *Construction Traffic Sign (Panel Size B) 71. 000 13. 500
EACH 8. 500 425. 00
50. 00000 22.000 1, 100. 00
0890 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 6. 000
EACH 0. 000 0. 00

50. 00000 6. 000 300. 00



CONTI D C16657 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PON: 16657- BI D ESTI MATE RUN 03/ 11/ 2011
PRQIECT: STU 0831- 107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 TRAFFIC

0895 630-80344 *Construction Traffic Sign (Special) 128. 000 50. 000
SF 0. 000 0. 00
15. 00000 50. 000 750. 00
0900 630-80355 Portabl e Message Sign Panel 8. 000 2.000
EACH 2.000 200. 00
100. 00000 4.000 400. 00
0905 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 5. 000 2. 000
Type
yPe) EACH 0. 500 400. 00
800. 00000 2.500 2,000. 00
0910 630-80370 Concrete Barrier (Tenporary) 3, 500. 000 1, 663. 000
LF 0. 000 0. 00
15. 00000 1, 663. 000 24,945. 00
0915 630-85010 *| npact Attenuator (Tenporary) 8. 000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0920 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 500
(Tenporary)
EACH 0. 000 0. 00
20, 000. 00000 0. 500 10, 000. 00
0925 630-86810 *Traffic Signal (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
80, 000. 00000 1. 000 80, 000. 00

CAT 0201 CURRENT AMI $ 1, 268,871.50 % 54,953.45$ 475, 782. 75
CAT NO0202 CBC & RETAI NI NG WALL

0930 206- 00000 *Structure Excavation 2, 693. 000 2,693. 000
CY 0. 000 0. 00
7.00000 2,693. 000 18, 851. 00
0935 206- 00100 Structure Backfill (dass 1) 3,982. 000 1, 872. 000
CY 0. 000 0. 00
18. 00000 1, 872. 000 33, 696. 00
0940 514-00200 *Pedestrian Railing (Steel) 367. 000 0. 000
LF 0. 000 0. 00

112. 00000 0. 000 0. 00
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PON: 16657- BI D ESTI MATE RUN 03/ 11/ 2011
PRQIECT: STU 0831- 107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0202 CBC & RETAI NI NG WALL

0945 601- 03030 Concrete Cass D (Box Cul vert) 652. 000 637. 000
cY 15. 000 4, 200. 00
280. 00000 652. 000 182, 560. 00
0950 601- 03040 Concrete O ass D (Bridge) 180. 000 0. 000
CY 0. 000 0. 00
275. 00000 0. 000 0. 00
0955 601- 03050 Concrete Cass D (Wall) 802. 000 148. 000
CY 0. 000 0. 00
270. 00000 148. 000 39, 960. 00
0960 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 1, 770. 000 0. 000
SF 0. 000 0. 00
2.85000 0. 000 0. 00
0965 602- 00000 *Rei nforcing Steel 229, 104. 000 179, 701. 000
LB 0. 000 0. 00
0. 50000 179, 701. 000 89, 850. 50
0965 MATERI AL ALLOMNCE REI NFORCI NG STEEL 0. 000
LB 0. 000 0. 00
0. 35000 0. 000 0. 00
0970 602-00020 *Rei nforcing Steel (Epoxy Coated) 75, 843. 000 48, 331. 000
LB 0. 000 0. 00
0. 60000 48, 331. 000 28, 998. 60
0975 606- 10700 *Bridge Rail Type 7 603. 000 0. 000
LF 0. 000 0. 00
33. 75000 0. 000 0. 00
0976 613-01100 1 Inch Electrical Conduit (Plastic) at Loop Ranp and 460. 000 460. 000
Ring Road Box Cul verts
LF 0. 000 0. 00
13. 32000 460. 000 6,127. 20
CAT 0202 CURRENT AMI $ 771,811.75 % 4,200.00 $ 400, 043. 30
CAT NO0203  DRAI NAGE
0980 206- 00000 *Structure Excavation 1, 876. 000 1, 876. 000
CY 0. 000 0. 00

7.00000 1, 876. 000 13,132.00
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PCN: 16657- Bl D ESTI MATE RUN 03/ 11/ 2011
PRQJECT: STU 0831-107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0203  DRAI NAGE
0985 206- 00100 Structure Backfill (dass 1) 223. 000 0. 000
CY 0. 000 0. 00
18. 00000 0. 000 0. 00
0990 206- 00200 Structure Backfill (dass 2) 238. 000 238. 000
CY 0. 000 0. 00
13. 00000 238. 000 3,094. 00
0995 206- 01000 Bed Course Materi al 42. 000 0. 000
CY 42. 000 1, 470. 00
35. 00000 42.000 1, 470. 00
0996 700- 70426 F/ A Stabilization Trench Stabilization Aggregate for 19, 310. 030 0. 000
RCP installation
FA 19, 310. 030 19, 310. 03
1. 00000 19, 310. 030 19, 310. 03
1000 210-04015 Modi fy Manhol e 1. 000 0. 000
EACH 1. 000 1, 700. 00
1, 700. 00000 1. 000 1, 700. 00
1005 210- 04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
3, 100. 00000 1. 000 3, 100. 00
1010 210-04025 Modi fy Structure 2. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
1015 420-00113 Geotextile (Drainage) (O ass 2) 33. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
1020 504-03411 Ret ai ni ng Wal | (Boul der) 1, 863. 000 0. 000
SF 699. 000 31, 455. 00
45. 00000 699. 000 31, 455. 00
1025 506-00209 Riprap (9 Inch) 17. 000 0. 000
CY 0. 000 0. 00
80. 00000 0. 000 0. 00
1030 506-00218 Riprap (18 Inch) 170. 000 34. 000
cY 136. 000 6, 120. 00
45. 00000 170. 000 7, 650. 00
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PON: 16657- BI D ESTI MATE RUN 03/ 11/ 2011
PRQJECT: STU 0831-107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0203  DRAI NAGE
1035 507- 00100 *Concrete Slope and Ditch Paving (Reinforced) 186. 000 0. 000
CcY 0. 000 0. 00
280. 00000 0. 000 0. 00
1040 601-01000 Concrete Cass B 53. 900 15. 000
CcY 38. 900 14, 004. 00
360. 00000 53. 900 19, 404. 00
1045 601-03030 Concrete Cass D (Box Culvert) 6. 000 6. 000
CcY 0. 000 0. 00
280. 00000 6. 000 1, 680. 00
1050 602- 00000 *Rei nforcing Steel 3, 289. 000 3, 289. 000
LB 0. 000 0. 00
0. 50000 3, 289. 000 1, 644. 50
1055 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 37. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0.00
1060 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2,857.000 2,703. 000
LF 87. 000 3, 045. 00
35. 00000 2,790. 000 97, 650. 00
1065 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 343.000 2, 343. 000
LF 0. 000 0. 00
40. 00000 2,343. 000 93, 720. 00
1070 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 242. 000 242.000
LF 0. 000 0. 00
85. 00000 242.000 20, 570. 00
1075 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 259. 000 259. 000
LF 0. 000 0. 00
95. 00000 259. 000 24, 605. 00
1080 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 778. 000 778.000
LF 0. 000 0. 00
110. 00000 778.000 85, 580. 00
1085 603-01545 54 I nch Reinforced Concrete Pipe (Conplete In Place) 744. 000 744.000
LF 0. 000 0. 00
160. 00000 744.000 119, 040. 00
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PRQJECT: STU 0831-107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0203  DRAI NAGE
1090 603-01605 60 I nch Reinforced Concrete Pipe (Conplete In Place) 47.000 47.000
LF 0. 000 0. 00
170. 00000 47.000 7,990. 00
1095 603-01785 78 Inch Reinforced Concrete Pipe (Conplete In Place) 449. 000 370. 000
LF 79. 000 22,910. 00
290. 00000 449. 000 130, 210. 00
1100 603-01905 90 Inch Reinforced Concrete Pipe (Conplete In Place) 334. 000 334. 000
LF 0. 000 0. 00
360. 00000 334. 000 120, 240. 00
1105 603-03480 48 Inch Reinforced Concrete Pipe Special 48. 000 48. 000
LF 0. 000 0. 00
510. 00000 48. 000 24, 480. 00
1110 603-03780 78 Inch Reinforced Concrete Pipe Special 40. 000 8. 000
LF 32. 000 5, 440. 00
170. 00000 40. 000 6, 800. 00
1115 603- 05018 18 Inch Reinforced Concrete End Section 7.000 5. 000
EACH 2.000 1, 200. 00
600. 00000 7.000 4, 200. 00
1120 603- 05048 48 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 350. 00000 1. 000 1, 350. 00
1125 603- 05054 54 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
1130 603- 07240 *24 Inch Reinforced Concrete Pipe (Jacked) 128. 000 0. 000
LF 0. 000 0. 00
290. 00000 0. 000 0. 00
1135 603-07480 *48 Inch Reinforced Concrete Pipe (Jacked) 130. 000 130. 000
LF 0. 000 0. 00
620. 00000 130. 000 80, 600. 00
1140 603-07540 *54 Inch Reinforced Concrete Pipe (Jacked) 320. 000 320. 000
LF 0. 000 0. 00
570. 00000 320. 000 182, 400. 00
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PRQJECT: STU 0831-107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0203  DRAI NAGE
1145 603-50004 4 Inch Plastic Pipe 100. 000 50. 000
LF 50. 000 350. 00
7.00000 100. 000 700. 00
1150 603-50015 15 Inch Plastic Pipe 347.000 80. 000
LF 100. 000 4, 200. 00
42. 00000 180. 000 7,560. 00
1155 603- 70806 8x6 Foot Concrete Box Cul vert (Precast) 228. 000 228. 000
LF 0. 000 0. 00
425. 00000 228. 000 96, 900. 00
1160 604-00305 Inlet Type C (5 Foot) 7.000 7.000
EACH 0. 000 0. 00
2,100. 00000 7.000 14, 700. 00
1165 604-00350 I nlet Type C (Special) 2.000 2.000
EACH 0. 000 0. 00
2,200. 00000 2.000 4, 400. 00
1170 604-00510 Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
1175 604- 00515 Inlet Type D (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
1180 604-00610 Inlet Type D (Double) (10 Foot) (Special) 1. 000 1. 000
EACH 0. 000 0. 00
8, 200. 00000 1. 000 8, 200. 00
1185 604-16005 Inlet Type 16 (5 Foot) 2.000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
1190 604-19105 Inlet Type R L 5 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
1195 604-19205 Inlet Type R L 10 (5 Foot) 9. 000 4.000
EACH 1. 000 4, 300. 00
4, 300. 00000 5. 000 21, 500. 00



CONTI D: C16657 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 16657- Bl D ESTI MATE RUN 03/11/ 2011
PRQJECT: STU 0831- 107 ESTI MATE NO. 0008 10: 30: 34
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0203  DRAI NAGE
1200 604-19210 Inlet Type R L 10 (10 Foot) 3. 000 2. 000
EACH 0. 000 0. 00
5, 300. 00000 2.000 10, 600. 00
1205 604- 19305 Inlet Type R L 15 (5 Foot) 2. 000 1.000
EACH 0. 000 0. 00
5, 300. 00000 1. 000 5, 300. 00
1210 604-19310 Inlet Type R L 15 (10 Foot) 2. 000 1.000
EACH 1. 000 6, 000. 00
6, 000. 00000 2.000 12, 000. 00
1215 604- 19405 Inlet Type R Special (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
7, 000. 00000 3. 000 21, 000. 00
1220 604- 19600 *Inlet (Sand Filter) 1. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0.00
1225 604-20001 Qutlet Structure 1. 000 1.000
LS 0. 000 0. 00
41, 000. 00000 1. 000 41, 000. 00
1230 604- 25005 Vane Grate Inlet (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0.00
1235 604-25010 Vane Grate Inlet (10 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
2, 600. 00000 5. 000 13, 000. 00
1240 604- 30000 Manhol e Sl ab Base (Special) 1. 000 1. 000
EACH 0. 000 0. 00
4, 600. 00000 1. 000 4, 600. 00
1245 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2, 100. 00
1250 604-30010 Manhol e Sl ab Base (10 Foot) 11. 000 11. 000
EACH 0. 000 0. 00
3, 300. 00000 11. 000 36, 300. 00
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PCN: 16657- Bl D ESTI MATE RUN 03/ 11/ 2011
PRQJECT: STU 0831- 107 ESTI MATE NO. 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0203  DRAI NAGE
1255 604- 30015 Manhol e Sl ab Base (15 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
3, 800. 00000 6. 000 22, 800. 00
1260 604-30020 Manhol e Sl ab Base (20 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
4, 800. 00000 3. 000 14, 400. 00
1265 604- 31000 Manhol e Box Base (Speci al) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1.000 20, 000. 00
1270 604-31020 Manhol e Box Base (20 Foot) 2. 000 2. 000
EACH 0. 000 0. 00
11, 000. 00000 2.000 22,000. 00
1275 604-39000 Manhol e Speci al 1. 000 1.000
EACH 0. 000 0. 00
7, 800. 00000 1.000 7,800. 00
1280 608-10010 *Si dewal k Drain 1. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
1285 609- 23000 *Qutter (Special) 728. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
1290 616-30036 36 Inch Trash Guard (Special) 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
CAT 0203 CURRENT AMI $ 1, 743,308.53 % 121,504.03 % 1,506, 734.53
CAT NO0204 LI GHTI NG
1295 202-00040 *Renoval of Electrical Conduit 1, 400. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
1300 210-00750 *Reset Light Standard 5. 000 0. 000
EACH 0. 000 0. 00
1, 352. 00000 0. 000 0. 00
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PCN: 16657- Bl D ESTI MATE RUN 03/11/ 2011
PRQJECT: STU 0831- 107 ESTI MATE NO. 0008 10: 30: 34
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0204 LI GHTI NG
1305 613-01200 *2 Inch Electrical Conduit (Plastic) 8, 300. 000 6, 540. 000
LF 0. 000 0. 00
7. 00000 6, 540. 000 45, 780. 00
1310 613-01250 *2-1/2 Inch Electrical Conduit (Plastic) 600. 000 200. 000
LF 0. 000 0. 00
11. 00000 200. 000 2,200. 00
1315 613-01300 *3 Inch BElectrical Conduit (Plastic) 600. 000 470. 000
LF 0. 000 0. 00
11. 00000 470. 000 5,170. 00
1320 613-10000 *Wring 0. 700 0.500
LS 0. 200 12, 000. 00
60, 000. 00000 0. 700 42, 000. 00
1325 613-12000 *Lumi nai re Fluorescent (Tunnel) 26. 000 0. 000
EACH 0. 000 0. 00
317. 00000 0. 000 0. 00
1330 613-16010 *Light Standard and Luninaire (Decorative) 8. 000 0. 000
EACH 6. 000 23, 520. 00
3, 920. 00000 6. 000 23, 520. 00
1335 613-34400 *Light Standard Metal (40 Foot) 22.000 12. 000
EACH 0. 000 0. 00
1, 870. 00000 12. 000 22, 440. 00
1340 613-40000 *Concrete Foundation Pad 5. 000 5. 000
EACH 0. 000 0. 00
477. 00000 5. 000 2,385. 00
1345 613-40010 *Li ght Standard Foundati on 30. 000 20. 000
EACH 0. 000 0. 00
885. 00000 20. 000 17, 700. 00
1350 613-50100 *Lighting Control Center 5. 000 5. 000
EACH 0. 000 0. 00
6, 479. 00000 5. 000 32, 395. 00
1355 613- 70150 *Lum naire H gh Pressure Sodium (150 Watt) 8. 000 0. 000
EACH 6. 000 7,200. 00
1, 200. 00000 6. 000 7,200. 00
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PCN: 16657- Bl D ESTI MATE RUN 03/11/2011
PRQJECT: STU 0831-107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0204 LI GHTI NG
1360 613-70250 *Luni nai re Hi gh Pressure Sodium (250 Watt) 22. 000 12.000
EACH 0. 000 0. 00
295. 00000 12. 000 3, 540. 00
CAT 0204 CURRENT AMI  $ 283,822.00 $ 42,720.00 $ 204, 330. 00
CAT NO0205 UTILITIES
1365 202-00021 Renoval of Manhol e 2.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
1370 202-00031 Renoval of Fire Hydrant 2.000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
1375 202-00032 Renoval of Valve 5. 000 2.000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
1380 202-00035 Renoval of Pipe 882. 000 210. 000
LF 0. 000 0. 00
14. 00000 210. 000 2,940. 00
1385 202- 00040 *Renoval of Electrical 200. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0.00
1390 202-00827 *Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
1395 202- 04001 Plug Cul vert 5. 000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
1400 202- 04100 Abandon Vel | 11. 000 11. 000
EACH 0. 000 0. 00
500. 00000 11. 000 5, 500. 00
1405 206- 00065 Structure Backfill (FlowFill) 212. 000 0. 000
CcY 0. 000 0. 00
90. 00000 0. 000 0. 00
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PON: 16657- BI D ESTI MATE RUN 03/ 11/ 2011
PRQIECT: STU 0831- 107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0205 UTILITIES

1410 210-00827 *Reset Pull Box 2.000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
1415 210-01710 Reset Val ve 2.000 2.000
EACH 0. 000 0. 00
2, 200. 00000 2.000 4, 400. 00
1420 210- 04010 Adj ust Manhol e 3. 000 3. 000
EACH 0. 000 0. 00
600. 00000 3. 000 1, 800. 00
1425 210- 04015 Modi fy Manhol e 3. 000 3. 000
EACH 0. 000 0. 00
1, 700. 00000 3. 000 5, 100. 00
1430 619-06080 8 Inch Ductile Iron Pipe 56. 000 56. 000
LF 0. 000 0. 00
100. 00000 56. 000 5, 600. 00
1435 619-10247 *24 I nch Wl ded Steel Pipe (Jacked) 127. 000 127. 000
LF 0. 000 0. 00
339. 04000 127.000 43, 058. 08
1440 619-10270 *27 Inch Wl ded Steel Pipe 849. 000 845. 000
LF 0. 000 0. 00
300. 00000 845. 000 253, 500. 00
1445 619-10307 *30 Inch Wl ded Steel Pipe (Jacked) 225. 000 225. 000
LF 0. 000 0. 00
350. 00000 225. 000 78, 750. 00
1450 619-50640 8 Inch Plastic Pipe 280. 000 280. 000
LF 0. 000 0. 00
85. 00000 280. 000 23, 800. 00
1455 619-50960 12 Inch Plastic Pipe 664. 000 664. 000
LF 0. 000 0. 00
80. 00000 664. 000 53, 120. 00
1460 619-51280 16 Inch Plastic Pipe 112. 000 112. 000
LF 0. 000 0. 00

110. 00000 112. 000 12, 320. 00
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PON: 16657- BI D ESTI MATE RUN 03/ 11/ 2011
PRQIECT: STU 0831- 107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0205 UTILITIES

1465 619-51290 18 Inch Plastic Pipe 1, 837. 000 1, 837.000
LF 0. 000 0. 00
110. 00000 1, 837. 000 202, 070. 00
1470 619-71516 2 Inch Air and Vacuum Val ve 4. 000 4.000
EACH 0. 000 0. 00
4, 700. 00000 4.000 18, 800. 00
1475 619-72644 18 Inch Pressure Regul ating Val ve 1. 000 1. 000
EACH 0. 000 0. 00
44, 000. 00000 1. 000 44, 000. 00
1480 619-73048 6 Inch Tangential Blow O f 4. 000 4.000
EACH 0. 000 0. 00
3, 600. 00000 4.000 14, 400. 00
1485 619- 75064 8 Inch Gate Valve 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
1490 619- 75096 12 Inch Gate Val ve 6. 000 6. 000
EACH 0. 000 0. 00
2, 200. 00000 6. 000 13, 200. 00
1495 619-76128 16 Inch Butterfly Val ve 1. 000 1. 000
EACH 0. 000 0. 00
5, 200. 00000 1. 000 5, 200. 00
1500 619-76144 18 Inch Butterfly Val ve 3. 000 3. 000
EACH 0. 000 0. 00
7, 300. 00000 3. 000 21, 900. 00
1505 619-76192 24 Inch Butterfly Valve 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
1510 619-78048 6 Inch Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00

2, 500. 00000 1. 000 2,500. 00
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PON: 16657- BI D ESTI MATE RUN 03/ 11/ 2011
PRQIECT: STU 0831- 107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0205 UTILITIES

1515 622-00715 Monitoring Wlls 250. 000 0. 000
LF 0. 000 0.00
50. 00000 0. 000 0. 00
CAT 0205 CURRENT AMI  $ 876,546.08 $ 0.00$ 827, 958. 08

CAT NOO300 STRUCTURES

1520 206- 00000 *Structure Excavation 1, 759. 000 1, 759. 000
Cy 0. 000 0. 00
7.00000 1, 759. 000 12,313.00
1525 206- 00100 Structure Backfill (Cass 1) 1, 802. 000 0. 000
Cy 0. 000 0. 00
18. 00000 0. 000 0.00
1530 206- 00200 Structure Backfill (Cass 2) 1, 218. 000 1, 218. 000
Cy 0. 000 0. 00
13. 00000 1, 218. 000 15, 834. 00
1535 206- 00360 Mechani cal Rei nforcenent of Soil 1, 802. 000 0. 000
Cy 0. 000 0. 00
25. 00000 0. 000 0.00
1540 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 746. 000 0. 000
TON 0. 000 0. 00
75. 00000 0. 000 0.00
1545 502- 00460 *Pile Tip 42. 000 42.000
EACH 0. 000 0. 00
145. 00000 42.000 6, 090. 00
1545 MATERI AL ALLOMANCE PI LE TIP 0. 000
EACH 0. 000 0. 00
123. 25000 0. 000 0.00
1550 502-02000 Dynam ¢ Load Testing 1. 000 1. 000
LS 0. 000 0. 00
6, 000. 00000 1.000 6, 000. 00
1555 502-11274 *Steel Piling (HP 12x74) 2, 145. 000 2, 145. 000
LF 0. 000 0. 00

45. 00000 2,145. 000 96, 525. 00



CONTI D C16657 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 16657- Bl D ESTI MATE RUN
PRQJECT: STU 0831- 107 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

1555 MATERI AL ALLOMNCE STEEL PI LE 0. 000
LF 0. 000 0. 00
38. 25000 0. 000 0. 00
1560 503-00060 *Drilled Caisson (60 Inch) 261. 000 261. 000
LF 0. 000 0. 00
200. 00000 261. 000 52, 200. 00
1565 507- 00100 *Concrete Slope and Ditch Paving (Reinforced) 177. 000 0. 000
CY 0. 000 0. 00
280. 00000 0. 000 0. 00
1570 515-00120 Wat er proof i ng ( Menbr ane) 4,524,000 0. 000
SY 0. 000 0. 00
10. 83000 0. 000 0. 00
1575 518-01004 Bri dge Expansion Device (0-4 Inch) 292. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
1580 601-03040 Concrete Cass D (Bridge) 1, 831. 000 278. 000
cY 528. 000 145, 200. 00
275. 00000 806. 000 221, 650. 00
1580 MATERI AL ALLOMNCE concrete deck panel s 435. 300
cY -435. 300 -26,919. 99
61. 84240 0. 000 0. 00
1585 601- 03050 Concrete Cass D (Wall) 349. 000 235. 000
cY 114. 000 30, 780. 00
270. 00000 349. 000 94, 230. 00
1590 601-40300 *Structural Concrete Coating 2, 795. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
1595 602- 00000 *Rei nforcing Steel 97, 908. 000 97, 908. 000
LB 0. 000 0. 00
0. 50000 97, 908. 000 48, 954. 00
1600 602- 00020 *Rei nforcing Steel (Epoxy Coated) 417, 756. 000 0. 000
LB 183, 813. 000 110, 287. 80

0. 60000 183, 813. 000 110, 287. 80
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PON: 16657- Bl D ESTI MATE RUN 03/ 11/ 2011
PRQJECT: STU 0831-107 ESTI MATE NO 0008 10: 30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
1605 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
1610 606-10700 *Bridge Rail Type 7 608. 000 0. 000
LF 0. 000 0. 00
33. 75000 0. 000 0. 00
1615 607-53137 *Fence Chain Link (Special) (36 Inch) 606. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
1620 613-00075 *3/4 Inch Electrical Conduit 270. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
1625 613-00200 *2 Inch Electrical Conduit 1, 539. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
1630 614-86756 *Anti-lcing System 1. 000 0. 000
LS 0. 000 0. 00
400, 000. 00000 0. 000 0. 00
1635 618- 10000 *Precast Concrete U G rder (Pre-Tensioned) 2, 341. 000 0. 000
LF 2,341. 000 819, 350. 00
350. 00000 2,341.000 819, 350. 00
1635 MATERI AL ALLOMNCE G rders 1, 493. 610
LF -1,493. 610 -403, 050. 66
269. 85000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 2, 640,307.52 % 675,647.15% 1, 483, 433. 80
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1640 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
1645 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
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CONTI D C16657
PCN: 16657-BI D ESTI MATE RUN 03/11/2011
PRQJECT: STU 0831-107 ESTI MATE NO 0008 10: 30: 34

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT

UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1650 620-00020 Sanitary Facility 4. 000 4.000
EACH 0. 000 0. 00
1, 000. 00000 4. 000 4, 000. 00
CAT 0400 CURRENT AMI  $ 44,000. 00 $ 0.00$ 44, 000. 00

PRQJIECT TOTAL CURRENT AMI $18,827,856.77 $ 1,735,360.31$10, 100, 880. 44



